

OER DATA MANAGEMENT TEAM


OER Data Management Team Mission Report EX1502L2 (Mar 16 – Apr 3, 2015)

The EX1502L2 [Data Management Plan](#) described the following objectives, which were mostly met.

- *No specific data management objectives other than normal data pipelines and standard operating procedures.*

Receipt of the data from this mission was delayed because the network storage at UNH was completely full and couldn't accept the data. Also, the mapping lead was traveling to Hawaii for CAPSTONE planning, which further delayed the post-processing.

The [mission ISO metadata record](#) has been updated to reflect the cruise has taken place.



Data Throughput

Project Instructions Received	Data Management Plan Delivered	ISO Collection Level Metadata Published	Cruise End	Data Received	Final Data Archive Complete	Cruise End to Archive
2/25/2015	3/3/2015	3/10/2015	4/3/2015	5/8/2015	6/2/2015	60 days

Data and Information Access

Oceanographic Archive	Geophysical Archive	Library Catalog	Total Archived Volume
1439 files (4.86 GB)	3409 files (112.62 GB)	2 files (2.36 MB)	117.48 GB