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Operation Halloween Shakedown 

NOAA SHIP OKEANOS EXPLORER
OPERATIONS PLAN
PROJECT: Halloween Shakedown 
DATES: Oct 30-Nov 6, 2008

AREAS: Coastal Washington and Puget Sound
Thursday, 30 Oct 2008

0900 – Depart Sand Point, WA
1100 - Abeam Shilshole Mo A, begin transit offshore

1300 – Work on Integrating TSG with EM302, testing the temperature probe on the bow
1615 – Ops / Science meeting
Friday, 31 Oct 2008

0000 – Abeam of Cape Flattery Mo A

0500 – Failure w/ TSG fresh water cooling pump - Transit back to Juan de Fuca Straits 
1000 – Fixed PPS connection from POS MV to EM302
1100 - Abeam of Cape Flattery Mo A

1400 – Emergency Drills 
1430 – PA system failed

1500 – Continue to work on C-Nav, 2nd NIC card for SIS, Integrate TSG with EM302

Telepresence connectivity, fix sea water system cooling pump, PA system
1630 – Ops / Science meeting

Saturday, 1 Nov 2008

0000 – Continue transit between Neah Bay and Port Angeles

0800 - Continue to work on C-Nav, 2nd NIC card for SIS, Integrate TSG with EM302

Telepresence connectivity, PA system, Air quality
Transit to Survey site (48* 14’ 38.56”N / 124* 06’ 20.34”W)

1300 – Conduct XBT Cast, Test EA 600
1400 – Start WC survey 1 in CW w/ EA 600 (2.7nm of lines @ 7 knots; 1h) 
1630 – Ops / Science meeting

1550 – Depart survey area; transit between Neah Bay and Port Angeles
Sunday, 2 Nov 2008 – TIME CHANGE
0000 – Continue transit between Neah Bay and Port Angeles

0800 - Continue to work on 2nd NIC card for SIS, Telepresence connectivity, PA system, Hypack assessment, test tracklink.
1630 – Ops / Science meeting

2100 – Transit to Shilshole

Monday, 3 Nov 2008

0000 – Continue transit to Shilshole
0800 - Continue to work on 2nd NIC card for SIS, Telepresence connectivity, Hypack assessment, test tracklink

0800 – Arrive at Shilshole, deploy small boat for personnel pick up

0900 – Pick up Dan and drop off LT Hadley at Shilshole public dock
1000 – Transit North Pujet Sound to Precision Pt (Shilshole - Precision Pt = 15nm)

1200 – Transit South Pujet Sound to Shilshole (Precision Pt - Shilshole = 15nm)

1300 – Test CTD new weights

1400 – Small boat transfer to drop off Dan and pick up LT Hadley
1430 – Transit to Blake Island (10 miles)

1600 – Start bow thruster test in DP mode; bow thruster up
Reminder: Call Kongsberg about DP sys.
Tuesday, 4 Nov 2008
0000 – Continue to hold station in DP mode at Blake Isl
0800 - Continue bow thruster test
0800 - Continue to work on Telepresence connectivity, Tracklink, Hypack assessment
0900-1130 – CTD operations
· CTD operation overview

· Test CTD rosette: fire all bottles at different depths

· Train deck crew on CTD deployment and recovery, and winch ops
1300 - Switch the bow thruster to the down position

1400 -1600 – CTD operations

· CTD operation overview

· Train deck crew on CTD deployment and recovery, and winch ops
1630 – Ops / Science meeting

Wednesday, 5 Nov 2008

0000 – Continue to hold station in DP mode at Blake Isl; Continue bow thruster test
0800 - Continue to work on Hypack assessment
0900 – Test pinger without CTD
1630 – Ops / Science meeting
Thursday, 6 Nov 2008

0000 – Continue to hold station in DP mode at Blake Isl
0700 – Raise bow thruster

0730 – Set sea anchor details, Start Transit from Blake Isl to Pier 66, Seattle (10 nm to Pier 66)
0900 - Arrive at Pier 66, Seattle 
1230 - All Hands Meeting
1400 - Science/OER meeting 
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