



OER DATA MANAGEMENT TEAM

OER Data Management Team Mission Report EX1503L1 (May 8 – 13, 2015)


The EX1503L1 [Data Management Plan](#) described the following objectives, which were mostly met.

- *Normal data management objectives for mapping and underway data.*

The NOAA Ship *Okeanos Explorer* left port as part of a mapping / transit leg. AC failures necessitated the securing of the data acquisition and consolidation systems. No navigation data was collected for the last part of this leg.

The EX1503L1 data was overwritten with a blank folder when the EX1503L2 data was copied to the same drive, so the data was not available to be shipped until the EX reached Hawaii.

The [mission ISO metadata record](#) has been updated to reflect the cruise has taken place.



Data Throughput

Project Instructions Received	Data Management Plan Delivered	ISO Collection Level Metadata Published	Cruise End	Data Received	Final Data Archive Complete	Cruise End to Archive
3/19/2015	4/13/2015	4/30/2015	5/13/2015	7/10/2015	7/23/2015	71 days

Data and Information Access

Oceanographic Archive	Geophysical Archive	Library Catalog	Total Archived Volume
261 files (.44 GB)	324 files (9.35 GB)	2 files (2.44 MB)	9.8 GB